

Development Report

Date: 19 May 2026

Prepared by: Islem

Clients Communicated With

AGS

- Will provide app name tomorrow — logo proposal to follow once name confirmed

Al Aqd

- 1h meeting today — discussed apple storrr thing
- App Store topic covered in the same meeting

DriveAds

- Will get back to me tomorrow regarding the VPS

Oumi School (Khalil)

- Done

FileSante (new)

- New client — contact not yet received
 - Watched 1h internal meeting recording and took notes
 - Completed initial case study
-

Work Completed

1. FileSante — Landing Page

- Built marketing landing page (Hero, Features, HowItWorks, Partners, Portals, StatsRow, CallToAction, LoginModal)
 - Added layout primitives and dimensions for Navbar / shell
 - New UI components: Marquee, MarqueeStrip, PhoneFrame, Reveal, EmptyState, PageHeader
 - **Commits:**
 - [481abda](#) — main landing sections (Hero, Features, HowItWorks, Partners, Portals, StatsRow, CallToAction, LoginModal)
 - [6a9dc34](#) — Navbar + shell layout dimensions
 - [9df35e7](#) — EmptyState + PageHeader dashboard components
-

2. FileSante — Admin Dashboard

- Created SMS journal page and related components
 - Wired admin dashboard shell + page structure
 - **Commit:** [74881d8](#) (SMS journal), [9df35e7](#) (dashboard UI primitives)
-

3. FileSante — Case Study

- Completed case study for FileSante based on meeting notes
 - Captured product scope, target users, and initial architecture direction
-

4. Al Aqd — Meeting

- 1h meeting — aligned on app direction and App Store path
-

Summary

Area	Web	Notes
Commits	4	FileSante landing + admin dashboard
Meetings	2	Al Aqd (1h), FileSante recording (1h)
Deliverables	1	FileSante case study

Blockers

- FileSante contact not yet provided — cannot reach client directly
-

Next Up

- AGS — receive app name, prepare logo proposal
- DriveAds — VPS follow-up
- FileSante — continue from case study once contact established
- Al Aqd — execute on meeting outcomes